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8.1 Introduction

It is an objective of the Council that 
development within the plan area is 
undertaken in an orderly and sustainable 
manner. The development of the identiÞed 
regeneration lands at Cookstown and 
Broomhill alongside the Town Centre lands 
should generally be phased in accordance 
with the sequential approach: 
¥ Development should extend outwards 

from the town centre and high-quality 
public transport with land closest to the 
centre and public transport nodes being 
given preference, i.e. ÔleapfroggingÕ to 
stand alone or isolated areas should be 
avoided; and 

¥ A strong emphasis will be placed on 
encouraging inÞll opportunities adjacent 
to compatible existing uses and ensuring 
better use of under-utilised lands; 

Only in exceptional circumstances should 
the above principles be contravened, for 
example, where a barrier to development 
is involved or where proposals are 
brought forward for sites approximately 
2 Hectares and above, particularly within 
the regeneration lands that comply with 
the Urban Framework of the LAP, the 
Planning Authority may consider that the 
proposal can establish its own identity and 
amenity in the transition phase of the area. 

As such, subject to the nature and scale 
of the proposal and the delivery of the 
Urban Framework, in general, the Planning 
Authority will not consider such proposals 
to be isolated piecemeal development or 
premature. In this context, the Planning 
Authority will encourage integrated 
proposals and the amalgamation of 
proposals/landownerships. 

Any exceptions must be clearly justiÞed by 
local circumstances and such justiÞcation 
must be set out in any planning application 
proposal. The Council may, in certain cases, 
phase permitted development where this is 
considered necessary in order to ensure:

i. an appropriate balance between 
employment, residential and service 
facilities (schools, shopping, community 
facilities etc.) and other uses that are 
required to increase the self-sufÞciency 
of the area or particular neighbourhood. 

ii. the delivery of infrastructural services 
in tandem with development, including 
water, sewerage and road infrastructure, 
that is required to safeguard the 
environmental quality and public safety 
of the area.
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8.2 Implementation Design Criteria

8.2.1 Sequencing of Development in 
Regeneration Zoning
Further to Chapter 2 and 3 of the Plan, 
proposals for redevelopment within the 
REGEN lands, will be assessed against the 
relevant criteria within the Urban Design 
Manual Ð A Best Practice Guide (2009), the 
Design Manual for Urban Roads and Streets 
(DMURS) (2013) and/or the Retail Design 
Manual (2012) as appropriate. The Design 
Statement to accompany redevelopment 
proposals in REGEN zoned lands should be 
in accordance with Chapter 2 of this Plan 
and also speciÞcally address the following 
criteria: 

1. Demonstrate a clear transition towards a more ur ban form of development and a traditional street ne twork in accordance 
with Chapter 2 and 3; 

2. Address connectivity and linkages in the area an d demonstrate that the development of the site woul d not give rise to 
isolated piecemeal pockets of development with resi dential uses that are disconnected from public tran sport, public 
realm, retail, amenities and/or other residences; 

3. Residential development should be very carefully  designed at the lower levels in particular adjacen t to existing busy 
roads, and/or roads that are subject to signiÞcant movements by Heavy Goods Vehicles (HGVs) without de monstrated or 
proposed improvements to upgrade the street network  in accordance with the Plan; 

4. Demonstrate that the potential for noise polluti on, air pollution or other nuisance from establishe d industrial uses will not 
exceed acceptable environmental standards. The Plan ning Authority may seek a report from a suitably qu aliÞed person 
to identify and quantify sources of noise pollution , air pollution, or nuisance, assess the potential impacts on the proposed 
development and provide a series of recommendations  to mitigate the impacts of any pollutants insofar as possible (e.g. 
orientation and layout of dwellings, positioning of  openings and insulation); and 

5. As part of any planning application for redevelo pment, the developer shall demonstrate a rationale for the site selection 
of the proposed development in relation to existing , permitted and proposed development. In general, i ntegration 
with adjoining development and/or the urban form of  the established Centre will be required to prevent  piecemeal or 
premature development. Developers should sequence t he delivery of Cookstown radially from the Town Cen tre, Luas 
stops and the perimeter. 
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The purpose of the 
sequencing requirements 
is to ensure that a 
minimum level of 
infrastructure, facilities 
and amenities are 
provided together 
with new residential 
development.

While the sequencing requirements set out 
hereunder relate to growth up to 2040, the 
Core Strategy of the County Development 
Plan shall take precedence in regard to the 
capacity of the area to deliver residential 
units. Development proposals within the 
LAP area should therefore demonstrate 
consistency with the housing capacity 
and housing forecasts for the Tallaght 
Metropolitan Consolidation Town in the 
Core Strategy of the South Dublin County 
Development Plan 2016Ð2022 and any 
revisions made in successive Development 
Plans.

The purpose of the sequencing 
requirements is to ensure that a minimum 
level of infrastructure, facilities and amenities 
are provided together with new residential 
development. This sequencing schedule 
is based on the premise that the number 
of dwelling units that may be permitted in 
each phase of development is dependent 
on the provision of a pre-determined 
amount of infrastructure, facilities and 
amenities to serve each neighbourhood/
sub-neighbourhood. To ensure ßexibility, the 
proposed phasing schedule is sequential 
(linked to housing output/bed space 
delivery) rather than being strictly time 
speciÞc. 

The Planning Authority may set aside 
any phasing impediment where it is 
demonstrated to the satisfaction of the 
Planning Authority that the infrastructure 
in question is not in itself essential for the 
development being proposed. In some 
instances, the infrastructural requirements 
for one area (e.g. public open space) may 
be provided in an immediately adjoining 
area subject to demonstration that the 
infrastructure/facility will beneÞt residents 
of the area within which residential 
development is proposed.
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8.3 Implementation and Funding

The development of lands within the plan 
area is subject to the SDCC Development 
Contribution Scheme. In some cases, the 
completion of works required to facilitate 
development are outside the direct 
control of either South Dublin County 
Council (SDCC) or the landowners. South 
Dublin County Council is committed to 
implementing this Plan and will proactively 
manage and promote the integrated 
development of the LAP lands. All measures 
and funding streams available for the 
release of funding to provide for the 
delivery of infrastructure and facilities in 
Tallaght will be pursued, including the Urban 
Regeneration Development Fund (URDF) as 
part of the implementation of the National 
Planning Framework (NPF).

A number of key projects have been 
identiÞed through the LAP urban 
masterplanning process, which are 
considered important in achieving a quality 
urban environment for Tallaght. These 
projects relate to the provision of key 
infrastructure, services, civic, residential and 
amenity projects in Tallaght which will act 
as a catalyst for the wider and long term 
growth of Tallaght, as a living town and 

the thriving heart of South Dublin County. 
Tallaght Town Centre is entering a period 
of renewed growth and revitalisation. 
Enhancing the Town CentreÕs identity, 
character and sense of place, are key to its 
development potential. These projects have 
informed the sequencing/infrastructural 
requirements for each neighbourhood/
sub-neighbourhood. Some projects have 
already received funding under the Urban 
Regeneration Funding Scheme (URDF). 
Securing this funding will enable the 
delivery of infrastructure necessary to 
secure the objectives of the Plan. 

In addition, and in accordance with the 
provisions of Section 48 (2)(c) of the 
Planning and Development Act 2000 
(as amended), SDCC is investigating 
the potential for a Supplementary 
Development Contribution Scheme that 
may include requirements for the plan 
area to provide for the delivery of strategic 
public infrastructure including principal 
route connections, strategic open space 
and associated pedestrian and cyclist 
infrastructure, which will support the 
delivery of the required infrastructure 
outlined in LAP.

8.4 Key Infrastructural Requirements/Sequencing 

The following tables identify the key pieces 
of physical and social infrastructure required 
in order to facilitate development, alongside 
associated services and facilities essential 
for the health, well-being and social 
development of the plan area. Development 
proposals within each of the identiÞed 
neighbourhoods/sub-neighbourhood must 
clearly demonstrate how it is proposed 
to comply with/provide the identiÞed key 
infrastructure required for a particular 
area as part of any planning application. 
Individual smaller or standalone sites will be 
required to demonstrate how it is proposed 
to provide for/contribute towards the 
delivery of key infrastructure applicable 
to their particular neighbourhood/sub-
neighbourhood. Such requirements will be 
reviewed over the lifetime of this plan. 

8.4.1 Schools Requirements
In regard to school requirements, the 
Department of Education and Skills uses 
a Geographical Information System (with 
data from the CSO, OSI and Department of 
Social Protection in addition to Department 
of Education and Skills own databases) 
to identify where pressure for additional 
primary and post-primary school places 
will arise, and cater for same either via new 
schools or expansion of existing schools. 
Demographic changes within the Tallaght 

Area will continue to be monitored by SDCC 
and the Department of Education and Skills 
on an ongoing basis and it is possible that 
further or altered educational requirements 
will arise over the lifetime of this Plan and 
subsequent plans. 

The Provision of Schools and the Planning 
System, a Code of Practice for Planning 
Authorities, published jointly by the 
Department of Education and Skills and 
the Department of Environment Heritage 
and Local Government, sets out the best 
practice approach to facilitate the timely 
and cost effective roll out of school facilities. 
South Dublin County Council will continue 
to support and facilitate the provision of 
primary and post primary school facilities 
to serve the needs of the plan area, and 
support the co-location of schools or Ôstand 
aloneÕ institutions where appropriate. 

At this stage it is anticipated that 2 primary 
schools and a secondary school will be 
required within or in very close proximity to 
the plan area. The plan identiÞes a potential 
location for the Þrst primary school and 
the secondary school. A site for the second 
primary has now yet been identiÞed. It 
is intended that South Dublin County 
Council will maintain a strong working 
relationship with the Department regarding 
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the provision of schools within the plan 
area. The plan does identify a set of SDCC 
objectives for locating the second primary 
school, however, this will need to be actively 
assessed and monitored within the plan 
area once permissions have been granted 
for c. 1600Ð2,000 units. 

8.4.2 New amenity spaces including 
Cookstown and Belgard Urban 
Squares
A key component in the delivery of the 
Cookstown Regeneration lands will be the 
provision of a mix of new and improved 
amenity spaces. This will include both 
pocket park spaces and the delivery of 
two new Urban Squares at Cookstown 
and Belgard. It is intended that the mix 
of smaller pocket parks will be delivered 
through private development, however, at 
this stage it is likely the Council may be 
required to take a more active role in the 
delivery of the two large urban parks. 
These key pieces of infrastructure will be 
required to be delivered in tandem with 
and prior to the completion of each block 
of development (as detailed below in 
section 8.4.3) within the town centre and 
Cookstown Regeneration lands. The speciÞc 
location of these key green space will be 
subject to the following criteria:

Belgard Urban Square

¥ The park space shall provide for a 
minimum area ranging from c. 11,500Ð
12,000sqm,

¥ The park space shall provide a strong 
sense of place, providing a green edge 
along the proposed Belgard Square North 
Link Road

¥ The park space shall be designed 
in a manner which facilitates green 
connections to adjoining streets,

¥ The park space shall be overlooked by 
surrounding buildings providing passive 
surveillance, safety and security

Cookstown Urban Square

¥ The park space shall provide for a 
minimum area ranging from c. 6,500Ð
7,000sqm,

¥ The park space shall provide a strong 
sense of place, providing a green edge at 
the junction of or in close proximity to the 
junction of a redesigned urban street along 
Cookstown Road and Second Avenue,

¥ The park space shall be designed 
in a manner which facilitates green 
connections to adjoining streets,

¥ The park space shall be overlooked by 
surrounding buildings providing passive 
surveillance, safety and security

8.4.3 Streets and Public Realm
There is an existing network of streets 
across the plan lands, however, there is a 
need to provide improved and enhanced 
connectivity across the plan area promoting 
the use of more sustainable modes of 
transport. This will be achieved through a 
mixture of new and improved streets. The 
framework plan shows the arrangement of 
these streets, which will be delivered both 
directly through new development and by 
the Council improving and building new 
streets. In particular the following new and 
improved streets are required to enable 
development. 

New

¥ Belgard North Link Road 

¥ Airton Road Extension 

¥ A new Secondary Route connecting 
Cookstown Road to Old Belgard Road 

¥ A new Secondary Route connecting 
Cookstown Road to Cookstown Way

Improved 

¥ Cookstown Road

¥ Second Avenue

¥ Fourth Avenue

8.4.4 Social infrastructure 
There are a number of services and 
facilities essential for the health, well-being 
and social development of the plan area. 
The tables below provide an indicative 
outline of the desirable services and 
facilities which could be required within 
each neighbourhood under the heading 
ÔAssociated ServicesÕ. Such services include 
Childcare, Health and Community Facilities.

A key component in the 
delivery of the Cookstown 
Regeneration lands will 
be the provision of a mix 
of new and improved 
amenity spaces.
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8.4.5 Neighbourhood/Sub Neighbourhood Requirements

Town Centre 

Infrastructure Requirements for the Town Centre Area

Physical Infrastructure 1 Physical ¥ Enhanced public realm including improved connectivi ty to public transport nodes. (LA 2 Ð Developer/SDCC)

¥ Upgrade of Chamber Square, for cultural and communi ty uses including a pedestrian link to Belgard Civi c Plaza/Park in tandem with 
new development. (A Ð SDCC)

¥ Bus Connects Transport Hub and Interchange land tak e as identiÞed in the Urban Design Framework for th is plan or otherwise agreed 
with the Lead Agencies. (LA Ð NTA/TII/SDCC/Develope r)

¥ Belgard Square North Link Road and Airton Road Exte nsion prior to or in tandem with new development. ( LA Ð SDCC)

¥ Uplift of River Poddle to the north east of the Tow n Centre neighbourhood in tandem with development ( LA Ð Developer Led/SDCC) 

Social Infrastructure Schools ¥ 1 no. post primary school Ð location to be subject to agreement with the Department of Education and S kills

Open Space ¥ 1 no. new urban square measuring a minimum of c. 11,500Ð12,500 sqm to be developed on council lands adjoining the new  
Belgard Square North Link Road alongside the delivery of the new links roads at Belgard Square North and the Airton Road 
extension. (AL Ð SDCC)

¥ 1 no. pocket park measuring a minimum of c. 3800 sq m to be developed alongside the re-development of t he former Uniphar lands 
along Belgard Square North. Pocket Park to be provi ded in a phased manner alongside the development of  these lands to the north 
east of the town centre. 

Associated 
Infrastructure 3

Childcare ¥ The indicative unit growth for the area would gener ate a minimum requirement for 295 spaces 4. All new residential developments 
and particularly those in excess of a 10-minute wal k-time from existing childcare facilities with sufÞ cient capacity to accommodate 
that development, will be required to comply with t he minimum childcare standards and the provision of  childcare facilities as part of 
speciÞc developments. (AL Ð Developer driven based on demand analysis) 

Health ¥ Primary medical care and other services such as GPÕ s will be facilitated on an ongoing basis in consul tation with the HSE to support 
population growth within the Town Centre. The deliv ery of such facilities will be demand driven as the  area develops. The SIA 
indicates an average of 1.79 GPÕs/1000 population s hould be provided. (AL Ð HSE/Developer in consultat ion with SDCC)

Community 
(including arts, 
culture and faith)

¥ 1 no. new community space required per 5,000 popula tion growth (c. 2,000 units). The Planning Authorit y will actively engage with 
the Community Section of South Dublin County Counci l to ensure sufÞcient community facilities are plan ned for once 1,500 units have 
been permitted. (AL Ð Developer/SDCC)

1  Note physical infrastructure relating to the pro vision of water, wastewater, gas, power will be sub ject to agreement with the relevant lead agencies i .e. ESB, Irish Water etc and is therefore not detai led in the above table.
2 Agency Lead Ð Details the envisaged delivery agen t for a particular piece of infrastructure.
3 Services and Facilities essential for the health/ well-being and social development of the area. Such  service delivery to be monitored and reviewed as n ecessary over the lifetime of the plan.
4 Derived from ensuring a space for the anticipated  children in the 3Ð4 age range within the populatio n growth for the area.
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Cookstown 

Overall Infrastructure Requirements for the Cookstown Area

Physical 
Infrastructure

Physical ¥ Enhanced public realm including improved connectivi ty to public transport nodes to the north and west and town centre to the south. 
(AL Ð Developer/SDCC/NTA/TII)

¥ New Urban Square measuring a minimum of c. 6,500Ð7, 000sqm to be developed on lands at, or in close pro ximity to, the junction of 
Cookstown Road and Second Avenue. (AL Ð Developer/S DCC)

Associated 
Infrastructure

Childcare ¥ The indicative unit growth for the area would gener ate a requirement for 385 spaces 5 All new residential developments and particularly 
those in excess of a 10 minute walk-time from exist ing childcare facilities with sufÞcient capacity to  accommodate that development, will 
be required to comply with the minimum childcare st andards and the provision of childcare facilities a s part of speciÞc developments. 
(AL Ð Developer driven based on demand analysis)

Health ¥ Primary medical care and other services such as GPÕ s will be facilitated on an ongoing basis in consul tation with the HSE to support 
population growth within Cookstown. The delivery of  such facilities will be demand driven as the area develops. The SIA indicates an 
average of 1.79 GPÕs/1000 population should be prov ided. (AL Ð HSE/Developer in consultation with SDCC )

Community 
(including arts, 
culture and faith)

¥ 1 no. new community space required per 5,000 popula tion growth (c. 2,000 units) The Planning Authority  will actively engage with the 
Community Section of South Dublin County Council to  ensure sufÞcient community facilities are planned for once 1,500 units have been 
permitted. (AL Ð Developer/SDCC)

Cookstown 

Area speciÞc requirements

CTÐA Physical 
Infrastructure

¥ Upgrade/enhancements required to Second Avenue in o rder to facilitate development within CT-A, includi ng public realm improvements, 
pedestrian and cyclist linkages (AL Ð Developer Led )

¥ Enhanced pedestrian and cyclist links to Cookstown Luas stop (AL Ð Developer Led)

¥ Removal/undergrounding of 110kv overhead power line s at northern section of Cookstown, linked to proxi mity and set back required by 
ESBI on relevant sites (AL Ð Developer Led)

Social 
Infrastructure

¥ N/A

5 Derived from ensuring a space for the anticipated  children in the 3Ð4 age range within the populatio n growth for the area.
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Cookstown 

Area speciÞc requirements

CTÐB Physical 
Infrastructure

¥ Upgrade/enhancements required to Second Avenue in o rder to facilitate development within CTÐB, includi ng public realm 
improvements, pedestrian and cyclist linkages (AL Ð  Developer Led)

¥ Enhanced pedestrian and cyclist links to Cookstown Luas stop (AL Ð Developer Led)

Social 
Infrastructure

¥ N/A

CTÐF1 Physical 
Infrastructure

¥ Upgrade/enhancements required to Second Avenue in o rder to facilitate development within CTÐF1, includ ing public realm 
improvements, pedestrian and cyclist linkages (AL Ð  Developer Led)

¥ Enhanced pedestrian and cyclist links to Cookstown Luas stop (AL Ð Developer Led)

¥ Uplift of River Poddle (AL Ð Developer Led) 

¥ Removal/undergrounding of 110kv overhead power line s at northern section of Cookstown, linked to proxi mity and set back required by 
ESBI on relevant sites (AL Ð Developer Led)

Social 
Infrastructure 

¥ Pocket Park Minimum Area c. 3,700sqm. To be constru cted and open for use once 508 units or 990 bed spa ces (whichever is delivered 
earlier) have been constructed. No further developm ent shall take place until such time as the open sp ace has been provided unless 
agreement has been reached with the Planning Author ity in regard to securing the provision of such ope n space(s). (AL Ð Developer in 
consultation with SDCC)

¥ All initial proposals below c. 508 units or c. 990 bed spaces should clearly demonstrate that adequate  levels of public open space 
(permanent or temporary) have been provided in inst ances where the pocket parks have yet to be develop ed.

¥ Following the construction of a further 200 units 5 0% of the pocket park to the west of Block CTÐC (c.  1500sqm) shall be provided. 

¥ No further units within this area shall be occupied  until the new Cookstown Urban Square (IdentiÞed in  Chapter 2 ÔFrameworkÕ) has been 
constructed and ready for use or agreement has been  reached with the Planning Authority in regard to s ecuring the provision of this 
open space area. 
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Cookstown 

Area speciÞc requirements

CTÐC Physical 
Infrastructure

¥ Upgrade/enhancement of Second Avenue, including pub lic realm improvements, provision of pedestrian and  cyclist linkages (AL Ð 
Developer Led)

¥ Upgrade/enhancement of Cookstown Road, including pu blic realm improvements, provision of pedestrian an d cyclist linkages (AL Ð 
Developer Led)

¥ Enhanced pedestrian and cyclist links to Belgard Lu as stop or Cookstown Luas stop (LA Ð Developer Led)

¥ Belgard Square North Link Road, providing direct li nk to Town Centre (AL Ð SDCC)

¥ Removal/undergrounding of 110kv overhead power line s at northern section of Cookstown, linked to proxi mity and set back required by 
ESBI on relevant sites (AL Ð Developer Led) 

Social 
Infrastructure

¥ 2 no. Pocket Parks Minimum Total Area 8,200sqm. 

¥ Pocket Park 1 West Edge Ð Minimum area c. 3000sqm 

¥ Pocket Park 2 Central Ð Minimum area c. 5200sqm 

¥ A minimum of 50% (i.e. 4,100sqm) of the overall poc ket park open space to be constructed and ready for  use once c. 332 units or c. 648 
bed spaces (whichever is delivered earlier) have be en constructed. No further development shall take p lace until such time as the open 
space has been provided unless agreement has been r eached with the Planning Authority in regard to sec uring the provision of such 
open space(s).

¥ All initial proposals below c. 332 units or c. 648 bed spaces should clearly demonstrate that adequate  levels of public open space 
(permanent or temporary) have been provided in inst ances where the pocket parks have yet to be develop ed.

¥ The remaining 1500sqm of the pocket park space shal l be constructed and ready for use prior to the Þrs t occupation of a further 150 
units/290 bed spaces unless agreement has been reac hed with the Planning Authority in regard to securi ng the provision of such open 
space(s). (AL Ð Developer in consultation with SDCC )

¥ No further units within this area shall be construc ted until the new Cookstown Urban Square (IdentiÞed  in Chapter 2 ÔFrameworkÕ) has 
been constructed and ready for use or agreement has  been reached with the Planning Authority in regard  to securing the provision of 
this open space area. 
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Cookstown 

Area speciÞc requirements

CTÐD Physical 
Infrastructure

¥ Upgrade/enhancement of Cookstown Road, including pu blic realm improvements, provision of pedestrian an d cyclist linkages (AL Ð 
Developer Led)

¥ Enhanced pedestrian and cyclist links to Belgard Lu as stop (AL Ð Developer Led)

¥ Commencement of Belgard Square North Link Road, to provide direct link to Town Centre (AL Ð SDCC)

¥ Removal/undergrounding of 110kv overhead power line s at northern section of Cookstown, linked to proxi mity and set back required by 
ESBI on relevant sites (AL Ð Developer Led) 

¥ New secondary route between Cookstown Road and Belg ard Road (AL Ð Developer Led)

Social 
Infrastructure

¥ Open space to the north along the Luas Line Ð Area 10,000sqm. Upgrade and enhancement works to this op en space area in 
consultation with the Local Authority Parks Departm ent to be constructed and ready for use once c. 493  units or 961 bed spaces 
(whichever is delivered earlier) have been construc ted. 

¥ A maximum of 200 further units only within this are a may be constructed once the above works have been  completed to the satisfaction 
of the Planning Authority. 

¥ No further units within this area shall be construc ted until the new Cookstown Urban Square (IdentiÞed  in Chapter 2 ÔFrameworkÕ) has 
been constructed and ready for use or agreement has  been reached with the Planning Authority in regard  to securing the provision of 
this open space area. (AL Ð Developer in consultati on with SDCC)

CTÐE Physical 
Infrastructure

¥ Upgrade/enhancement of Old Belgard Road, including public realm improvements, provision of pedestrian and cyclist linkages (AL Ð 
Developer Led)

¥ Enhanced pedestrian and cyclist links to Belgard Lu as stop (AL Ð Developer Led) 

¥ Removal/undergrounding of 110kv overhead power line s at northern section of Cookstown, linked to proxi mity and set back required by 
ESBI on relevant sites (AL Ð Developer Led)

¥ New secondary route between Cookstown Road and Belg ard Road (AL Ð Developer Led)

Social 
Infrastructure

¥ Pocket Park/Urban Space Minimum Area 3,778sqm. To b e constructed and open for use once 191 units or 37 2 bed spaces (whichever is 
delivered earlier) have been constructed. 

¥ No further units shall be constructed until the min imum pocket park/urban space has been provided unle ss agreement has been reached 
with the Planning Authority in regard to securing t he provision of this open space area.. (AL Ð Develo per in consultation with SDCC)

¥ All initial proposals below c. 191 units or c. 372 bed spaces should clearly demonstrate that adequate  levels of public open space 
(permanent or temporary) have been provided in inst ances where the pocket parks have yet to be develop ed.

South Dublin County Council

117

Proposed Draft Tallaght Town Centre Local Area Plan  8.0 Implementation and Sequencing



Cookstown 

Area speciÞc requirements

CTÐG Physical 
Infrastructure

¥ Upgrade/enhancement of Cookstown Road, including pu blic realm improvements, provision of pedestrian an d cyclist linkages (AL Ð 
Developer Led)

¥ Enhanced pedestrian and cyclist links to Belgard Lu as stop (LA Ð Developer Led) 

¥ Commencement of Belgard Square North Link Road, to provide direct link to Town Centre (AL Ð SDCC) 

¥ Commencement of Airton Road Extension linking Fourt h Avenue (Tallaght Hospital), Belgard Square North Link Road and the Airton 
Road (AL Ð SDCC)

¥ New secondary route between Cookstown Road and Belg ard Road (AL Ð Developer Led)

Social 
Infrastructure

¥ Pocket Park Minimum Area 3,267sqm. To be constructe d and open for use once 397 units or 774 bed spaces  (whichever is delivered 
earlier) have been constructed. 

¥ All initial proposals below c. 397 units or c. 774 bed spaces should clearly demonstrate that adequate  levels of public open space 
(permanent or temporary) have been provided in inst ances where the pocket parks have yet to be develop ed.

¥ A maximum of 200 further units only within this are a may be constructed once the above works have been  completed to the satisfaction 
of the Planning Authority. 

¥ No further units within this area shall be construc ted until the new Cookstown Urban Square (IdentiÞed  in Chapter 2 ÔFrameworkÕ) has 
been constructed and ready for use or agreement has  been reached with the Planning Authority in regard  to securing the provision of 
this open space area. (AL Ð Developer in consultati on with SDCC)

CTÐF2 Physical 
Infrastructure

¥ Upgrade/enhancement of Second Avenue, including pub lic realm improvements, provision of pedestrian and  cyclist linkages (AL Ð 
Developer Led)

¥ Enhanced pedestrian and cyclist links to Cookstown Luas stop (AL Ð Developer Led)

¥ Commencement of Belgard Square North Link Road, to provide direct link to Town Centre (AL Ð SDCC)

¥ Commencement of Airton Road Extension linking Fourt h Avenue, Belgard Square North Link Road and Airton  Road (AL Ð SDCC)

¥ Uplift of River Poddle (AL Ð Developer Led)

Social 
Infrastructure

¥ Pocket Park Minimum Area 4,133sqm. To be constructe d and open for use once 508 units or 990 bed spaces  (whichever is delivered 
earlier) have been constructed and ready for occupa tion. 

¥ All initial proposals below c. 508 units or c. 990 bed spaces should clearly demonstrate that adequate  levels of public open space 
(permanent or temporary) have been provided in inst ances where the pocket parks have yet to be develop ed.

¥ A maximum of 200 further units only within this are a may be constructed once the above works have been  completed to the satisfaction 
of the Planning Authority. 

¥ No further units within this area shall be construc ted until the new Cookstown Urban Square (IdentiÞed  in Chapter 2 ÔFrameworkÕ) has 
been constructed and ready for use or agreement has  been reached with the Planning Authority in regard  to securing the provision of 
this open space area. (AL Ð Developer in consultati on with SDCC)
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Broomhill 

Infrastructure Requirements for the Broomhill Area

Physical 
Infrastructure

Physical ¥ Enhanced public realm including improved connectivi ty to public transport nodes. (AL Ð Developer/SDCC)

¥ Enhancement of Airton Road, including improved pede strian and cyclist links (AL Ð Developer/SDCC)

Open Space ¥ Delivery of high quality public open space in tande m with residential development along Airton road in  the form of:

 - Centrally located pocket park, or

 - Linear park along length of Airton Road between ne w building frontage and existing road.

 - Delivery of green amenity corridor along the south ern boundary with TUD/TC in tandem with development

Associated 
Infrastructure

Childcare ¥ The indicative unit growth for the area would gener ate a requirement for 103 spaces 6. All new residential developments and particularly 
those in excess of a 10 minute walk-time from exist ing childcare facilities with sufÞcient capacity to  accommodate that development, will 
be required to comply with the minimum childcare st andards and the provision of childcare facilities a s part of speciÞc developments. 
(AL Ð Developer driven based on demand analysis)

Health ¥ Primary medical care and other services such as GPÕ s will be facilitated on an ongoing basis in consul tation with the HSE to support 
population growth within Broomhill. The delivery of  such facilities will be demand driven as the area develops. The SIA indicates an 
average of 1.79 GPÕs/1000 population should be prov ided. (AL Ð HSE/Developer in consultation with SDCC )

 
Village Centre 

Infrastructure Requirements for the Village Centre Area

Physical 
Infrastructure

Physical ¥ Enhanced public realm including improved connectivi ty to public transport nodes. (AL Ð Developer/SDCC)

Open Space ¥ Enhancement of existing urban spaces/green spaces w ithin the village (AL Ð SDCC)

¥ Provision of a new urban space on the corner of mai n street and the old Greenhills Road

Associated 
Infrastructure

Childcare ¥ The indicative unit growth for the area would gener ate a requirement for 9 additional spaces 7.

¥ All new residential developments and particularly t hose in excess of a 10 minute walk-time from existi ng childcare facilities with sufÞcient 
capacity to accommodate that development, will be r equired to comply with the minimum childcare standa rds and the provision of 
childcare facilities as part of speciÞc development s. (AL Ð Developer driven based on demand analysis)

6 Derived from ensuring a space for the anticipated  children in the 3Ð4 age range within the populatio n growth for the area.
7 Derived from ensuring a space for the anticipated  children in the 3Ð4 age range within the populatio n growth for the area.
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Whitestown Hub

Infrastructure Requirements for the Whitestown Area Hub

Physical 
Infrastructure

Physical ¥ Enhanced public realm including 
improved connectivity to public transport 
nodes. (AL Ð Developer/SDCC) 

Open Space ¥ Provision of a new linear pocket park 
along Whitestown Way (AL Ð SDCC)

¥ Enhancement of Whitestown Stream for 
ecological value and as an amenity route. 
(AL Ð SDCC)

8.5 Further Infrastructure, Services, Civic, 
Residential and Amenity projects in Tallaght 

In addition to the requirements set out 
above; the Local Area Plan recognises 
that there are a number of other key 
infrastructure, services, civic, residential and 
amenity projects in Tallaght town centre 
which upon delivery will act as a catalyst for 
the wider and long term growth of Tallaght, 
as a living town and the thriving heart of 
South Dublin County. Some of these key 
projects have already received funding or 
part funding under the Urban Regeneration 
and Development Fund.

The following outlines the key projects (not 
covered within the tables in section 8.4) 
which are recognised as key priorities with 
regard to unlocking and energising Tallaght 

town centre, in the context of the LAP 
and the current development interest, in 
advancing residential and other commercial 
development projects in the town centre 
core area. 

¥ Tallaght Innovation Hub

¥ Elderly Housing (Sean Walsh Park)

¥ Tallaght Stadium Fourth Stand

¥ Sean Walsh Park Upgrades (Sporting Ð 
Astro Pitches)

¥ Green Amenity Routes at Killinarden

¥ Tymon Library

¥ N81 and Belgard Road Upgrades

¥ Links to Tymon Library and Bancroft Park

¥ Tallaght Heritage Trail

The Local Area Plan recognises that there are a number 
of other key infrastructure, services, civic, residential and 
amenity projects in Tallaght town centre which upon 
delivery will act as a catalyst for the wider and long term 
growth of Tallaght, as a living town and the thriving 
heart of South Dublin County.
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